
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14591-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2014

Contract Location: Time Allowed:

US 19/41/SR 3 AT I-75/SR 401; 

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

06/21/2013

06/26/2013

08/06/2013

08/12/2013

09/30/2013

00/00/0000

00/00/0000

232 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 61.21

142 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$345,982.87

$334,407.57

$185,682.27

46.33%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009723      $345,982.87 $334,407.57 $185,682.27 46.33% $52,173.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14591-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2014

Project Number: 0009723      I-75/SR 401 - INTERSECTION IMPROVEMENTS

 

0009723                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $128,240.47 $86,501.76 $41,738.71

Non-Participating $32,060.13 $21,625.45 $10,434.68

Total Earnings $160,300.60 $108,127.21 $52,173.39

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $160,300.60 $108,127.21 $52,173.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $160,300.60 $108,127.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $52,173.39

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14591-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2014

Project Number 0009723      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .328

 12647.520 .235

0009723

 

.563 $2,972.17 $7,120.55

0015 210-0100     GRADING COMPLETE - LS  1.000 .437

 88502.020 .218

PI 0009723

 

.655 $19,293.44 $57,968.82

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  323.000 .000

TL & H LIME 76.040 272.720

 

 

272.720 $20,737.63 $20,737.63

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  108.000 .000

L & H LIME 83.440 106.920

 

 

106.920 $8,921.40 $8,921.40

0036 413-1000     BITUM TACK COAT GL  227.000 .000

 2.620 91.000

 

 

91.000 $238.42 $238.42

0040 441-0104     CONC SIDEWALK, 4 IN SY  87.000 110.444

 23.090 .000

 

 

110.444 $.00 $2,550.15

Category Amount: $52,163.06 $97,536.97

Category Number: 0020 DRAINAGE

0069 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14.000 16.000

 72.190 .000

 

 

16.000 $.00 $1,155.04

Category Amount: $0.00 $1,155.04

Category Number: 0010 ROADWAY

0081 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  526.000 845.028

 30.390 .340

 

 

845.368 $10.33 $25,690.73



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14591-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/09/2014

Project Number 0009723      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0082 603-7000     PLASTIC FILTER FABRIC SY  526.000 816.811

 3.720 .000

 

 

816.811 $.00 $3,038.54

Category Amount: $10.33 $28,729.27

Category Number: 0030 EROSION CONTROL

0254 171-0030     TEMPORARY SILT FENCE, TYPE C LF  426.000 507.000

 2.100 .000

 

 

507.000 $.00 $1,064.70

Category Amount: $0.00 $1,064.70

Project Total Amount: $52,173.39 $160,300.60


